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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,624,769 07/28/05 0%
01- 293134 CRESCENT CITY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $993,364 08/15/05 2204
ACNH- QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 12/31/06 0
BHQL- 01 0- (2EN) H BRI DGE REDDI NG CA 960491539 (707) 465-3246
QL01- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930 SUSPENDED
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 693,560 09/28/04 30%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $1, 764,424 10/ 07/ 04 48Y%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERWER B $0 12/31/06 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $148,087 09/ 19/05 0%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $0  09/29/05 0%
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CITY, CA 95531 $0 11/28/05 0
W DEN TURNOUT AND REPLACE CULVERTS BROCKI NGS CR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL VEST CONSTRUCTI ON BROWN, KARL $984,500 12/08/05 0%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $0 12/21/05 0%
ACNH- P199- (030) E REHABI LI TATE ROADSI DE REST $0 11/21/06 °
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
-0 (530) 243- 0402 SUSPENDED
HA26 WPCP
01- HUM 101- 35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COWPANY MCGEE, JIM $3,548,085 04/27/05 53%
01- 363104 SOUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $895,812 05/10/05 250
ACNH- Q101- (082) E ENGLEWOCD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 08/ 02/ 06 0
--() ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443- 6371 SUSPENDED
HA22 WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13,112,531 06/30/05 15%
01- 314404 1.0 KM SQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. 0. BOX 160 $4, 298,443 07/11/05

ACNH QLO1- (097) E
--0)

SWPPP

BRI DGE TO 0.1 KM NORTH OF THE VAN

DUZEN RI VER BRI DGE OVERFL
BRI DGE REPLACEMENT ( SCOUR)

NORTH HI GHLANDS CA 95660
(916) 334- 1221

HYDESVI LLE, CA 95547
(707) 768-9206

$0 12/31/07

33%
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01-HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY N EUREKA ON GRANI TE CONSTRUCTI ON COVMPANY  VEI ERVANN,  KURT $3,042,108 09/27/04 95%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P.O. BOX 760 $2, 614,273 10/ 07/ 04 87%
ACNH QLO1- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 02/ 20/ 07 0
-0 ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445-6640
REALI GNVENT AND S| GNALI ZATI ON (831) 724- 1011
HB4N SWPPP
01- HUM 101-102.9/103.7 [N HUVBOLT COUNTY NEAR TRINIDAD FROMTERRY HANSEN VEEI ERVANN,  KURT $497,710 09/ 08/05 0%
01- 403204 0.1 KM SOUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD 930 3RD STREET $0 09/21/05 0%
SEAVWOOD DRI VE UNDERCRGSSI NG EUREKA, CA 95501 $0 05/ 02/ 06 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 445-6640
(530) 241- 3073 SUSPENDED
HA26 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY I N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23,683,246 02/06/03 0%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL 3701 MALLARD DRI VE 930 THRID & K STREETS $23, 206, 854 02/11/03 0%
BRI DGE TO 0.2 KM NORTH OF SAMDA EUREKA, CA 95502 $0 04/20/ 06 °
CHANNEL BRI DGE BENI Cl A CA 94510 (707) 441-3949
SEI SM C RETROFI T - PHASE 2 (707) 746- 8028 PLANT EST
HA4S2 SWPPP SATI S
01- LAK- 20-8.3/ 29 I'N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY | NC CHARLES BUTLER $396, 863 10/ 26705 22%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P.O. BOX 457 $129, 767 11/21/05 33%
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LOVWERLAKE, CA 95457 $0 04/19/06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994-4578
-0 I NSTALL SI GNS (707) 552- 6900
HB1 WPCP
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO- 20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
-0 (530) 671- 1155 SUSPENDED
HB1 WPCP
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,200, 414 07/05/05 41%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $3, 024,201 07/20/05 41%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 10/ 01/ 06 0
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED

SWPPP



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-1-2.5/57.4 I'N MENDOCI NO COUNTY NEAR GULALA AT T L PETERSON | NC STI LES, DAN $368,950 10/03/05 0%
01- 427504 0.5 KM NORTH OF BI G GULCH ROAD AND 19149 W NDWARD WAY P. O BOX 1450 $0 10/13/05 0%
NEAR FORT BRAGG AT 0.1 KM NORTH OF WLLITS, CA 95490 $0 12/12/05 0
G BNEY LANE COTTONWOCOD CA 96022 (707) 459-6254
CONSTRUCT CHP | NSPECTI ON PULLQUTS (530) 347- 1895 SUSPENDED
HB4N SWPPP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS STI LES, DAN $1,869, 177 02/02/06 0%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. O BOX 1450 $0 02/ 10/ 06 0%
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $0 09/ 14/ 06 °
GULCH BRI DGE SANTA ROSA CA 95402 (707) 459- 6254
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY I N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/ 02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 602,279 03/28/02 0%
STP- P001- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 08/ 09/ 06 0
BRPO- 01 4- ( 6E) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COVPANY $196, 349 02/15/06 0%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 $0 02/28/06 0%
REPAI R DAMAGED STEEL TRUSS MEMBERS $0 0
WATSONVI LLE CA 95077
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4, 096,433 06/21/04 49%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 P.O BOX 131 $2,801,181 07/ 06/ 04 68%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 10/ 13/ 06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC STI LES, DAN $2,913,485 10/ 19/05 36%
01- 375614 LOCATI ONS P O BOX 1309 P. 0. BOX 1450 $857, 750 10/ 28/ 05 30%
ACNH Q101- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 02/ 02/ 07 °
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 459- 6254
-0 (925) 682- 6133

HA26 SWPPP
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01-MEN-101-75.5/81. 4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO MENDOZA, SERG O $1, 480, 245 09/ 29/ 05 0%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P.Q BOX 959 $0 10/13/05 0%
SUMW T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 12/02/05 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 485-5495
RESURFACE EXI STI NG HI GHWAY (707) 838-9751
HML WPCP
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG [ NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P. O BOX 1450 $313,120 07/ 07/ 04 62%
CREEK WLLITS, CA 95490 $0 11/21/05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234
(707) 433-1110
HA21 WPCP
01-MEN-271-.5/20. 4 I'N MENDOCI NO COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTI ON  SCHULTZ, KELLEY $506, 650 09/ 12/ 05 0%
01- 408204 LOCATI ONS 2806 TARMAC ROAD 21340 BACHTEL ROAD, $0 09/23/05 0%
REHABI LI TATE CULVERTS P.Q BOX 1450 $0 12/07/05 0
REDDI NG CA 96003 WLLITS, CA 95490
(530) 222- 1408 (707) 459-6234
HA22 WPCP
0I-VAR--70 N DEL NORTE, HUVBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EITEL $398, 060 10/19/05 0%
01- 443704 MENDOCI NO COUNTI ES AT VARI QUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $0 11/02/05 0%
LOCATI ONS EUREKA, CA 95501 $0 05/12/06 °
NUVBERED EXI T Sl GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347-5701
WPCP
Totals: Authorized Final Amt: $107, 931, 441 Completed to Date: $74,501, 468  Work ThisMonth: $0
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District Total:
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Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary

Bid + CCO
$39, 522, 324
$35, 071, 272
$29, 644, 285

$3, 693, 560
$107, 931, 441

Work Comp
$15, 485, 025
$33, 732, 045
$23, 519, 974

$1, 764, 424
$74, 501, 468

Digtrict Work Completed ThisPeriod

Work completed this Period:
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